Date:
To:

Subject:

Request for City Council Committee Action
From the Department of Public Works

July 24, 2012
Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

14" Avenue N Construction — Contract Amendment #1 with Urban
Companies

Recommendation:

Authorize the proper City officers to amend Contract No. C-33066 with Urban
Companies, LLC for an increase of $32,290.00 above the current contract
amount of $181,907.50, to a revised contract amount of $214,197.50. The
funding provided as part of the original project budget is adequate to cover this
increase. Therefore, no additional project appropriation is required.

Previous Directives:

Prepared by:

Approved by:

Presenters:

Reviews

June 26, 2009: Resolution 2009R-280, increasing the appropriation in the
Department of Community Planning and Economic Development Grants Other
Fund (01600-8900320) by $170,000.

October 8, 2010: Resolution 2010R-471, increasing the appropriation in the PW-
Capital Improvements Fund (04100-9010937-CPV071) by $110,742.55 and
transferring $160,000 in appropriation from SW002 to PW-Capital Improvements
Fund (04100-9010937-CPV071).

September 2, 2011, City Council granted approval of low bid for OP# 7499 by
Urban Companies, LLC in the amount of $181,907.50.

Jeff Handeland, P.E., Project Engineer, TP&E, 673-2363
Don Elwood, P.E., Director, Transportation Planning & Engineering, 673-3622

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Jeff Handeland, Project Engineer, Transportation Planning & Engineering

Permanent Review Committee (PRC):  Approval Date
Civil Rights Approval Approval Date 8/16/11
Policy Review Group (PRG): Approval ____ Date

Financial Impact
No financial impact.



Community Impact
Neighborhood Notification: Not Applicable
City Goals: A Safe Place To Call Home: The city’s infrastructure will be well-
maintained, people will feel safe in the city.
Comprehensive Plan: Not Applicable
Zoning Code: Not Applicable

Background/Supporting Information

Public Works and CPED are working to improve 14™ Avenue N. The portion of 14" Avenue N
located east of 2™ Street N is a dead-end public right-of-way located between the site of the
new Standard Heating and Air Conditioning corporate headquarters, and property owned
and used by Re-Alliance LLC for its metal recycling operations. The west half of the right-of-
way was in very poor condition, and the remainder was unpaved. The roadway needed to
be improved and completed by constructing a cul-de-sac at its east end in order to properly
serve the newly-relocated Standard Heating operation, and to facilitate the possible
redevelopment of the Re-Alliance site.

On September 2, 2011, the City Council and the Mayor granted approval of low bid for OP#
7499 by Urban Companies, LLC in the amount of $181,907.50. Construction on the
roadway began on October 10, 2011. Construction was substantially completed this spring.
Seal coating is anticipated for August of 2012.

Additional Work
During work, the Engineer determined the following changes:
e Additional trees had to be removed to construct the new road and sidewalks.
e The storm sewer design was changed to maximize infiltration, thereby increasing the
guantity of perforated pipe.
e A change to the schedule necessitated temporary paving.

This additional work was performed at contract bid prices for a total amount of $16,975.00.

Supplemental Agreement #1
Also during work, the Engineer further determined the following changes:
e The storm sewer system was changed to maximize infiltration thereby requiring the
addition of perforated pipe adapters.
e Debris encountered in the project excavations was properly disposed of outside of
the right-of-way.
e Changes were made to the storm sewer system design to accommodate an
electrical duct which was encountered at an unexpected location.

The Engineer determined that the contractor should perform this work to complete the roadway
project and this constitutes Extra Work. The Contractor performed this work at a total amount of
$15,315.00.

CC: Gary Warnberg — Procurement
William Schroeder - Finance
Kevin Carroll - CPED



